

GOVERNMENT OF ANDHRAPRADESH

ABSTRACT

R & B Dept., – “Construction of ROB @ Anaparthi in lieu of LC No.412T and LC No.413 of Rly.KM 601/7-8 of Vijayawada – Vishakapatnam section and KM 0/6 of ILTD road in East Godavari Dist.- Revised Administrative sanction for an amount of Rs. 2300.00 lakhs against the original Administrative Sanction of Rs.1440.00 lakhs for the work - Accorded - Orders – Issued.

=====

TRANSPORT, ROADS & BUILDINGS (R.II) DEPARTMENT

G.O.Rt.No. 1838

Dated:22-12-2008.

Read the following::

Ref:: 01.GO.Ms.No.40, TR & B (R.II) Dept., Dt.17.02.2005.

02.Letter No.26082/EE/(CRF)/DEE4/AEE1/98, Dt. 22-08-08 and 26.10.2008 from ENC (R&B), Admn., & NH., Hyd.

-:o0o:-

O R D E R:

In the G.O.1st read above, Government have accorded Administrative Sanction for an amount of Rs.1440.00 lakhs for the work “Construction of ROB @ Anaparthi in lieu of LC No.412T and LC No.413 of Rly.KM 601/7-8 of Vijayawada – Vishakapatnam section and KM 0/6 of ILTD road in East Godavari District

2. In the references 2nd read above, the ENC (R&B) Admn. & NH, has stated that due to LA problems and several WP's were filed in Hon'ble High Court from time to time, the project was not grounded, meanwhile on the request of the Contractors, the contract was closed as per clause of 58 of PS to APSS. The work has witnessed number of cases in the Hon'ble High Court and with great difficulty and continuous persuasion, the Department has got all the WP's dismissed and the Revenue Department have handed over the entire land to R & B Dept . Hence it is necessitated to recast the estimates as the original contract was closed. Duly following various Government instructions on price adjustment, OH charges and CP etc., the estimates of the said work is recasted to Rs.2300.00 lakhs, and requested to accord revised administrative sanction for Rs.2300.00 lakhs against the original Administrative sanction of Rs. 1440.00 lakhs

3. Government after careful examination, hereby accord Revised Administrative Sanction for an amount of Rs.2300.00 (Rs. Two thousand three hundred lakhs only) against the original Administrative Sanction of Rs.1440.00 lakhs, for the work “Construction of ROB @ Anaparthi in lieu of LC No.412T and LC No.413 of Rly.KM 601/7-8 of Vijayawada – Vishakapatnam section and KM 0/6 of ILTD road in East Godavari District, subject to condition lthat the expenditure on the above shall be incurred during next financial year 2009-2010.

4. The expenditure sanctioned in para (3) above shall be debited to the following Head of Account “5054-COL on Roads & Bridges -80-General-MH-001-Direction & Administration- GH-11-Normal State Plan – SH(04) construction of Roads & Bridges under RSW-530-Major Works – 531 – Other Expenditure ”.

5. The Engineer-in-Chief (R&B) Admn. & NH, Hyderabad shall take necessary action accordingly.

6. This order issues with the concurrence of Finance (Expr.PW) Department vide their U.O.No.32934/1592/A2/Expr.PWD/08, Dt.29.11.2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T.CHATTERJEE,
PRL.SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (R&B) Admn. & NH, Hyderabad.
The Accountant General, A.P., Hyderabad.
The Pay & Accounts Officer, Hyderabad.
The Director of Treasuries & Accounts, Hyderabad.

Copy to:

The Finance (Exp.PW) Department.
SF/Sc

//FORWARDED :: BY ORDER //

SECTION OFFICER.